
Projects in the 2002-2006 Highway & Bridge  
Construction Schedule that have been Reprioritized 

RSMo 21.795.2(2) 
 

Introduction 
 

The information in this section is in accordance with the highlighted 
portion in the following section of the reporting statute.  "(2) A detailed 
explanation of the methods or criteria employed to select construction 
projects, including a listing of any new or reprioritized projects not 
mentioned in a previous report, and an explanation as to how the new or 
reprioritized projects meet the selection methods or criteria; ..."  Section 
21.795.2(2), RSMo Supp. 2000(emphasis added).  

 
This section identifies projects in the 2002-2006 Highway and Bridge Construction 
Schedule that are reprioritized in the amended 2002-2006 schedule.  This affects the 
2002 and 2003 years only.  
 
Reprioritization occurred in the course of working with urban planning organizations, 
adjusting to unforeseen circumstances or amending schedules to accommodate changes in 
environmental review or right of way acquisition.  With multi-year projects, 
reprioritization is a normal part of the construction process and reflects an effort to 
manage a schedule as efficiently as possible.  Some project reprioritizations reflect 
MoDOT’s change in focus from expansion to rehabilitation and reconstruction. 
 
An explanation for the change in date is included with each project.  Many of the projects 
are urban improvements authorized by the St. Louis and Kansas City metropolitan 
planning organizations that, along with MoDOT, approve highway and bridge 
construction in the two cities.   
 
Of the other projects changed, nine were moved back one to two months.  Twelve 
projects were advanced a year because greater needs for the improvements were 
identified. 
 
The total number of state fiscal year 2002 and 2003 reprioritized (delayed, accelerated 
and/or removed) projects is 126, which represents 5 percent of the projects in the 2002-
2006 schedule.  This includes the delay of 43 projects listed as tentative bonding projects 
in the 2002-2006 schedule. 
 
 


